





# Planned Activities (1&2) Albanian Alps & Korabi area

- 1. Biodiversity inventory
  - Preparation of ToRs
  - Selection of experts
  - Conducting biodiversity inventory
- 2. Socio-economic study
  - Preparation of ToRs
  - Selection of expert
  - Conducting socio-economic study
- 3. Production of thematic GIS maps
- 4. Workshops/round tables in the project area
  - Workshops/round tables
  - Minutes of workshops/round tables




#### Planned Activities (3) Shebeniku-Jabllanica

- 1. Milestones/Activities
- Workshops/round tables in project area
- 2. Local Actions
- Identification of local actions
- Implementation of local actions



### What's been achieved to date?

- Preparation of ToRS for Biodiversity inventory and Socio-economic study (for Alps and Korabi)
- Selection of experts (for Alps and Korabi)
- Established contacts with main stakeholders in Shebeniku-Jabllanica.
- Identification of local actions for Shebeniku-Jabllanica as Protected Area





## **Coordination meetings**

- With Central and Local Government Authority (MoEFWA, DFS, Head of Communes)
- With International Partners and Donors (EURONATUR, KORA, NINA)
- Regular meetings of project team members





#### **WHAT NEXT?**

- Communication/lobbying to MoEFWA to start ASAP the consultation process and open procedures for proclaiming Shebeniku-Jabblanica as Protected Area (March 2008).
- Final design of pilot project toward sustainable development in Shebeniku-Jabllanica and their implementation.
- Start up of Biodiversity inventory and socioeconomic study for Albanian Alps and Korabi area.